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Statewide Facilities Condition Assessment Status Report 
 
 

On November 17, 2005, the Council issued a request for proposals (RFP) to conduct a 
statewide facilities condition assessment.  VFA, Inc., of Boston, Massachusetts, was selected 
as the prime vendor to implement the study.  The contract with VFA, Inc., was approved April 
11, 2006.  The cost of the project is $1.8 million and is to be shared among the institutions.  
Final project reports are expected to be delivered in December 2006.  
 
A kick-off and demonstration seminar was held May 10, 2006, at Kentucky State University.  
Invitations to attend the seminar were extended to each institution (three representatives), 
Capital Planning Advisory Board staff, Capital Projects and Bond Oversight Committee staff, 
Office of the State Budget Director staff, Finance and Administration Cabinet, Office of 
Facilities Management, and others.   
 
It is anticipated that the project results will be used to update the information contained in the 
statewide facilities database that is maintained by the Finance and Administration Cabinet, 
Division of Facilities Management, the Council’s comprehensive facilities database, and the 
individual facilities databases of each institution.  Also, it is anticipated that the study results 
will form the primary basis for the development of the biennial six-year capital improvement 
plans and biennial capital project requests.   
 
Project Status and Next Steps:  
1. A project kick-off was held May 10, 2006, at Kentucky State University.  
2. A project status report will be given to the Capital Planning Advisory Board at its May 

meeting.  
3. Evaluation teams will begin individual campus visits in late May and the assessments will 

be completed by mid-September.   
4. Project status reports will be provided to the Council at its July, September, and 

November meetings.   
5. Draft reports will be delivered to the Council and the institutions for review and comment 

in mid-November 2006.   
6. The project is expected to be completed and a final report given to the Council and 

institutions in December 2006.   
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